
William Jones College Preparatory High School 
Upcoming Construction Schedule Summary 
Date: July 20, 2011 

  
The water tunnel fill at the southern end of the construction site is complete. The site currently contains 
front‐loaders, cranes and drill rigs and heavy trucks will be entering and leaving the site.  All construction 
equipment is necessary for the continued caisson drilling operation.  The caisson construction is 
anticipated to continue through the month of July and into the beginning of August.   
  
New site fencing is being installed this week at the curb line along Polk and State Street as well as along 
the property line in the alley behind west of the construction site.  Barricades are also being installed in 
the parking lanes along Polk and State Streets to facilitate pedestrian traffic throughout the project. 

   
Week of July 18, 2011 
∙ Install caissons 
∙ Haul caisson soil 
∙ Fencing and Barricade work 

  
Week of July 25, 2011 
∙ Install caissons 
∙ Haul caisson soil 
 


