
William Jones College Preparatory High School 
Upcoming Construction Schedule Summary 
Date: August 19, 2011 
 
The caisson construction is complete and equipment demobilized as of August 19, 2011. The excavation 
contractor has mobilized equipment and they will be performing preparation work for the earth 
retention sheeting this week.  The earth retention preparation work consists of excavating a shallow 
trench (approx. 1 to 2 feet deep) inside the site around the perimeter.  Beginning the week of August 22, 
2011, the earth retention contractor will begin mobilizing their crane, equipment and material and start 
the installation of earth retention sheeting which will continue through the beginning of 
September.  Settlement survey points will be installed in the adjacent Alley and on‐site upon completion 
of the earth retention sheeting installation. 
 
Week of August 22, 2011 

 Complete excavation preparation work for earth retention sheeting 

 Mobilize earth retention equipment 

 Start earth retention sheeting installation 
 
 
Week of August 29, 2011 

 Continue earth retention sheeting installation 

 Install settlement survey points in adjacent alley and on‐site 
 


