
William Jones College Preparatory High School 
Upcoming Construction Schedule Summary 
Date: September 2, 2011 
 
The sheeting piling installation is complete.  The excavation will begin along with the earth retention 

bracing installation.  The excavation and earth retention bracing will continue for several weeks. 

 
Week of September 5, 2011 

 September 5, 2011 – HOLIDAY NO WORK 

 Start excavation and hauling materials off‐site 

 Start earth retention bracing 
 
 
Week of September 12, 2011 

 Continue earth excavation 

 Continue earth retention bracing 
 


