
William Jones College Preparatory High School 
Upcoming Construction Schedule Summary 
Date: September 26, 2011 
  
The excavation for the basement in coordination with earth retention installation will continue.  The 
earth retention system installation of bracing will also continue. The sidewalks inside the site are also 
scheduled to be removed and hauled off site. 
  
Week of September 26, 2011 

         Continue earth excavation and hauling materials off‐site 
         Continue earth retention bracing 

  
Week of October 3, 2011 

         Continue earth excavation and hauling materials off‐site 
         Continue earth retention bracing 
         Sidewalk removal inside site fencing 

 


