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The excavation for the facility basement in coordination with earth retention installation will 
continue.  The earth retention system bracing at the 1st level is complete. The earth retention 
installation of the 2nd level of bracing is expected to start the week of October 24th and continue for 
several weeks.  Dewatering work will also continue.  
 
Week of October 24, 2011 

 Continue earth excavation and hauling materials off‐site 

 Start bracing earth retention 2nd level 

 Continue dewatering 
 
Week of October 31, 2011 

 Continue earth excavation and hauling materials off‐site 

 Continue earth retention bracing 2nd level 

 Continue dewatering 
 


