
 

 

William Jones College Preparatory High School 
Upcoming Construction Schedule Summary 
Date: December 2, 2011 
  
The excavation for the basement in coordination with earth retention and 
concrete foundation installation will continue.  Concrete work started 
November 28, 2011 as well as Traffic Signal relocation. 
  
Week of December 5, 2011 

 Continue earth excavation and hauling materials off‐site 

 Continue concrete foundations work 
 Complete traffic signals and relocation of light poles  

  
Week of December 13, 2011 

 Continue earth excavation and hauling materials off‐site 

 Continue concrete foundations work 
  

 
 
 
 
 
 


