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William Jones College Preparatory High School 
Upcoming Construction Schedule Summary 
Date: February 6, 2012 
 
Concrete foundation work will continue through the month of 
February.  There will be concrete truck deliveries and temporary 
sidewalk closures for concrete pump equipment.  Earth Retention brace 
removal will restart and will involve at times a crane working on State 
Street to hoist material in addition to temporary lane closures on State 
Street.  At the end of the month, excavation will begin for foundation 
work at grade on the eastern portion of the site. 
 
Week of February 6, 2012 

 Continue concrete foundations work 
 
Week of February 13, 2012 

 Continue concrete foundations work 

 Earth retention rebracing  
 

Week of February 20, 2012 

 Continue concrete foundations work 

 Excavation on eastern portion of the site 
 
Week of February 27, 2012 

 Continue concrete foundations  

 Excavation on eastern portion of the site 
 
 
 
 
 
 
 


