
Public Building Commission of Chicago 
Contractor Payment Information 

 
 

 

Project: Chinatown Branch Library  

Contract Number: PS1953 

Design Builder: Wight & Company 

Payment Application: #14a 

Amount Paid: $249,068.07 

Date of Payment to Design Builder: 3/24/15 

 The posting of all or any portion of a contractor’s payment 
application on the PBC’s website is done solely for the purpose of 
providing information to subcontractors with respect the amount the 
contractor has requested as payment for its subcontractors on the 
posted portion of the payment application.  The posting of this 
information is provided for in the PBC’s Standard Terms and 
Conditions for Construction Contracts Section 16.09 entitled, Prompt 
Payment to Subcontractors.  The PBC makes no representations or 
warranties with respect to any of the information provided by 
contractors on the contractors’ payment applications.  If you are a 
subcontractor, and have any questions regarding the information on a 
posted payment application, you should contact the general 
contractor. 

 

Follow this project on Twitter @PBCChi #Chinatown 
 



249,068.07

249,068.07

$4.481.244.10

$433.874.41

$433.874.41

$4.047,369.69
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PROJECT NAME:Chinatown Branch Library CONTRACTOR: Wight Construction, inc. Date: 2/28/2015
PBC PROJECT #:8150 2500 North Frontage Road

Darien, iL 60561
JOB LOCATION: 2100 South Wentworth

Chicago, IL APPLiCATiON FOR PAYMENT # 14a PERiOD FROM 2/1/2015 TO 2/28/2015

OWNER: Public Building Commission

State of Illinois
County of DuPage

The affiant,  Raymond F. Prokop, first being duly sworn on oath, deposes and says that he is Vice President for the CONTRACTOR NAME, Wight Construction, inc
corporation, and duly authorized to make this Affidavit on behalf of said corporation and for him/herself individually, that he/she is well acquainted with the facts set 
forth herein and that said corporation is the Contractor with the PUBLIC BUILDiNG COMMISSION OF CHICAGO, Owner, under Contract No. PS1953 dated
the ___29th___ day  of _______January___________, 2014

Chinatown Branch Library
2100 South Wentworth
Chicago, IL 

That the following statements are made for the purpose of processing a partial payment 249,068.07$    under the terms of said contract.
That, for the purpose of said Contract, the following persons have been contacted with, and have furnished or prepared materials,
equipment, supplies, and services for, and have done labor on said improvement;
That, the respecitve amouns set forth opposite their names is the full amount of money due and to become due to each of them respectively;
That the work for which payment has been requested has been completed, free and clear of any and all claims, liens, charges and expenses of any kind
whatsoever and in full compliance with Contract Documents and the requirements of said owner under them;
That this statement is full, true and complete statement of all such persons and of the full amo9unt now due and the amount heretofore paid to each of them
for such labor, materials, equipment, supplies and services, furnished or prepared by each of them to or on account of said work as stated:

2 3 5 6 7 8 9 10 11 12

Previous Current Total Retainage
Previous 
Billings

Net Amount 
Due Remaining to Bill

022200 Pioneer Environmental 773.722.9200
700 N. Sacramento Blvd
Chicago, IL 60612 Remediation Consultant $144,980.00 ($50,880.00) $94,100.00 48.84% $45,961.45 $0.00 $45,961.45 $4,596.15 $41,365.30 $0.00 $52,734.70

022201 J.S. Riemer, Inc. 847.836.1026
16N158 Tyrell Road
Elgin, IL 60124 Mass Grading $590,434.00 ($50,000.00) $540,434.00 62.97% $340,314.28 $0.00 $340,314.28 $34,031.43 $306,282.85 $0.00 $234,151.15

025100 TBD Asphalt $2,890.00 $0.00 $2,890.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,890.00

026100 CPMH Construction 312.929.2620
3129 S. Shields
Chicago, IL 60616 Site Utilities $237,325.00 ($5,000.00) $232,325.00 95.35% $221,528.57 $0.00 $221,528.57 $22,152.86 $199,375.71 $0.00 $32,949.29

028300 TBD Fencing $6,710.00 $0.00 $6,710.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,710.00

029100 TBD Landscaping $142,590.00 $0.00 $142,590.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $142,590.00

033100 Hugh Henry Construction 773.290.8363
5905 W. Lawrence Ave
Chicago, IL 60630 Site/Building Concrete $459,700.00 ($9,159.67) $450,540.33 80.73% $295,418.67 $68,321.66 $363,740.33 $36,374.03 $265,876.80 $61,489.50 $123,174.03

033400 Foundation Service Corp 319.988.9839
220 Waterloo Road
Hudson, IA 50643 Geopier Construction $190,000.00 $0.00 $190,000.00 100.00% $190,000.00 $0.00 $190,000.00 $4,750.00 $180,500.00 $4,750.00 $4,750.00

051100 T.A. Bowman Constructors 630.523.5910
134 W Lake Street
Bloomingdale, IL 60108 Structural Steel $881,600.00 ($5,636.00) $875,964.00 94.09% $813,592.00 $10,600.00 $824,192.00 $82,419.20 $732,232.80 $9,540.00 $134,191.20

059200 T.A. Bowman Constructors 630.523.5910
134 W Lake Street
Bloomingdale, IL 60108 Misc. Steel $124,540.00 ($43,540.00) $81,000.00 37.28% $30,200.00 $0.00 $30,200.00 $3,020.00 $27,180.00 $0.00 $53,820.00

062100 Pinto Construction Group 708-430-4937
 7225 W. 105th St
Palos Hills, IL 60465 General Carpentry $6,420.00 $112,341.00 $118,761.00 31.53% $11,459.00 $25,984.00 $37,443.00 $3,744.30 $10,313.10 $23,385.60 $85,062.30

064100 TBD Casework $275,000.00 ($150,000.00) $125,000.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $125,000.00

072150 Wilkin Insulation Co 847.439.0807
501 W. Carboy Rd.
Mt. Prospect, IL 60056 Spray Insulation $11,500.00 $68,500.00 $80,000.00 1.88% $1,500.00 $0.00 $1,500.00 $150.00 $1,350.00 $0.00 $78,650.00

075100 Korellis Roofing, Inc. 219-844-0500
1333 169th Street
Hammond, IN 46324 Roofing $300,000.00 $61,550.00 $361,550.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $361,550.00

081100 Pinto Construction Group 708-430-4937
 7225 W. 105th St
Palos Hills, IL 60465 Doors/Frames/Hardware $33,380.00 $75,326.00 $108,706.00 1.16% $0.00 $1,265.00 $1,265.00 $126.50 $0.00 $1,138.50 $107,567.50

081200 Reflection Window Co., LLC 773.342.8924
2525 N. Elston Ave Ste D250
Chicago, IL 60647 Curtainwall Entrances $1,357,800.00 $0.00 $1,357,800.00 73.69% $1,000,505.00 $0.00 $1,000,505.00 $100,050.50 $900,454.50 $0.00 $457,345.50

092100 Pinto Construction Group 708-430-4937
 7225 W. 105th St
Palos Hills, IL 60465 Drywall $110,000.00 $184,497.00 $294,497.00 19.26% $43,125.00 $13,590.50 $56,715.50 $5,671.55 $38,812.50 $12,231.45 $243,453.05

093100 TBD Ceramic $10,030.00 $0.00 $10,030.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,030.00

095100 TBD Strip Gypsum Ceiling $118,260.00 ($118,260.00) $0.00 #DIV/0! $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

096600 TBD VCT/Carpet $34,060.00 $0.00 $34,060.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $34,060.00

099200 All Tech Decorating 630.378.0004
1227 Naperville Dr
Romeoville, IL 60446 Painting $92,851.00 ($47,901.00) $44,950.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $44,950.00

103500 TBD Flag Poles $6,500.00 $0.00 $6,500.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,500.00

104300 TBD Signage $12,920.00 $0.00 $12,920.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $12,920.00

105100 TBD Metal Lockers $4,900.00 $0.00 $4,900.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $4,900.00

Subtotal Page 1 Subcontractor Costs $5,154,390.00 $21,837.33 $5,176,227.33 60.15% $2,993,603.97 $119,761.16 $3,113,365.13 $297,086.52 $2,703,743.56 $112,535.05 $2,359,948.72

--WORK COMPLETED--

CONTRACTOR'S SWORN STATEMENT AND AFFiDAViT FOR PARTiAL PAYMENT

}  ss

1

CSI Designation
Subcontractor Name (Trade Description) 

Subcontractor Address

Original 
Contract 
Amount Change Orders

Adiusted 
Contract Amount % Complete
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2 3 5 6 7 8 9 10 11 12

Previous Current Total Retainage
Previous 
Billings

Net Amount 
Due Remaining to Bill

108200 TBD Toilet Partitions/Accessories` $18,600.00 $0.00 $18,600.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $18,600.00

114050 TBD Book Security and Gate $49,000.00 $0.00 $49,000.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $49,000.00

126500 TBD Fire Extinguishers $500.00 $0.00 $500.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $500.00

142100 ThyssenKrupp Elevator 866.228.6054
201 Network Blvd
Frisco, TX 75034 Elevator $65,000.00 $7,600.00 $72,600.00 50.00% $36,300.00 $0.00 $36,300.00 $3,630.00 $32,670.00 $0.00 $39,930.00

152100 Brongiel Plumbing 708.597.3659
1393 S. Kostner Ave
Crestwood, IL 60445 Plumbing $153,080.00 $76,501.00 $229,581.00 73.92% $118,393.50 $51,309.35 $169,702.85 $16,970.28 $106,554.15 $46,178.42 $76,848.43

157100 Jade Mechanical Services 847.228.3802
1510 Mideway Court, Elk 
Grove Village, IL 60007 HVAC $1,069,860.00 $230,140.00 $1,300,000.00 18.14% $185,955.00 $49,850.00 $235,805.00 $23,580.50 $167,359.50 $44,865.00 $1,087,775.50

162100 Suarez Electric 773.202.8430
4439 W. Montrose Ave
Chicago, IL 60641 Electrical/Security/Voice/Data $753,790.00 $83,774.03 $837,564.03 18.71% $139,361.48 $17,351.00 $156,712.48 $15,671.25 $125,425.33 $15,615.90 $696,522.80

Subtotal Page 2 Subcontractor Costs $2,109,830.00 $398,015.03 $2,507,845.03 23.87% $480,009.98 $118,510.35 $598,520.33 $59,852.03 $432,008.98 $106,659.32 $1,969,176.73

004001 Wight Construction
2500 North Frontage Rd
Darien, IL 60561 Construction Management $261,800.00 $0.00 $261,800.00 48.31% $119,459.00 $7,017.00 $126,476.00 $12,647.60 $107,513.10 $6,315.30 $147,971.60

010001 Wight Construction
2500 North Frontage Rd
Darien, IL 60561 General Conditions $976,740.00 $55,250.00 $1,031,990.00 45.72% $445,686.64 $26,176.00 $471,862.64 $47,186.26 $401,117.98 $23,558.40 $607,313.62

010201 Wight Construction
2500 North Frontage Rd
Darien, IL 60561 Insurance $88,238.00 $0.00 $88,238.00 100.00% $88,238.00 $0.00 $88,238.00 $8,823.80 $79,414.20 $0.00 $8,823.80

010221 Wight Construction
2500 North Frontage Rd
Darien, IL 60561 Bond $82,782.00 $0.00 $82,782.00 100.00% $82,782.00 $0.00 $82,782.00 $8,278.20 $74,503.80 $0.00 $8,278.20

990600 Wight Construction
50 W Washington Street 
Chicago, IL 60616 Contingency $305,600.00 -$267,396.36 $38,203.64 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $38,203.64

990601 Public Building Commission
50 W Washington Street 
Chicago, IL 60616 Owner Contingency $100,000.00 -$55,250.00 $44,750.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $44,750.00

990999 Wight Construction
2500 North Frontage Rd
Darien, IL 60561 Unlet $40,620.00 -$40,620.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Subtotal Page 2 General Conditions, Contingency, Allowances, OH&P $1,855,780.00 -$308,016.36 $1,547,763.64 49.71% $736,165.64 $33,193.00 $769,358.64 $76,935.86 $662,549.08 $29,873.70 $855,340.86

Subtotal Page 1 Subcontractor Costs $5,154,390.00 $21,837.33 $5,176,227.33 60.15% $2,993,603.97 $119,761.16 $3,113,365.13 $297,086.52 $2,703,743.56 $112,535.05 $2,359,948.72

Subtotal Page 2 Subcontractor Costs $2,109,830.00 $398,015.03 $2,507,845.03 23.87% $480,009.98 $118,510.35 $598,520.33 $59,852.03 $432,008.98 $106,659.32 $1,969,176.73

Subtotal Page 2 General Conditions, Contingency, Allowances, OH&P $1,855,780.00 -$308,016.36 $1,547,763.64 49.71% $736,165.64 $33,193.00 $769,358.64 $76,935.86 $662,549.08 $29,873.70 $855,340.86

TOTAL $9,120,000.00 $111,836.00 $9,231,836.00 48.54% $4,209,779.59 $271,464.51 $4,481,244.10 $433,874.41 $3,798,301.62 $249,068.07 $5,184,466.31

1
--WORK COMPLETED--

CSi Designation
Subcontractor Name (Trade Description) 

Subcontractor Address

Original 
Contract 
Amount Change Orders

Adiusted 
Contract Amount % Complete



$4,481,244.10

$433,874.41

$4,047,369.69

$3,798,301.62

$249,068.07


