
Public Building Commission of Chicago 
Contractor Payment Information 

 

Follow this project on Twitter @PBCChi #SSHS 
 

 

 

Project: South Shore International College Prep High School  

Contract Number: 1461 

General Contractor: George Sollitt Construction/Brown Momen Joint 

Venture 

Payment Application: #32 

Amount Paid: $88,096.20 

Date of Payment to General Contractor: 9/16/15 

 The posting of all or any portion of a contractor’s payment 
application on the PBC’s website is done solely for the purpose of 
providing information to subcontractors with respect the amount the 
contractor has requested as payment for its subcontractors on the 
posted portion of the payment application.  The posting of this 
information is provided for in the PBC’s Standard Terms and 
Conditions for Construction Contracts Section 16.09 entitled, Prompt 
Payment to Subcontractors.  The PBC makes no representations or 
warranties with respect to any of the information provided by 
contractors on the contractors’ payment applications.  If you are a 
subcontractor, and have any questions regarding the information on a 
posted payment application, you should contact the general 
contractor. 

 



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

Date:
Project:

Janu 2 2015
SOUTH SHORE REPLACEMENT HIGH SCHOOL

To: Public Building Commission of Chicago
ln accordance with Resolution No. , adopted by the Public Building Commission of Ch¡cago on

, relating to the $
Revenue Bonds issued by the Public Building Commission of Chlcago for the financing of this project (and all terms used

herein shall have the same meaning as in said Resolution), I hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the

Commission and that each item thereof is a proper charge against

the Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when

added to all amounts previously paid upon such contract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate

amount of payments withheld equals 5% of the Contract Price (said retained

funds being payable as set forth in said Resolution).

THE CONTRACTOR SOLLITT/BROWN MOMEN JOINT VENTURE

FOR
is now entitled to the sum of

SOUTH SHORE REPLACEMENT HIGH SCHOOL
$88,096.20

ORIGINAL CONTRACT PRICE
ADDITIONS
DEDUCTIONS
NET ADDITION OR DEDUCTION
ADJUSTED CONTRACT PRICE

$
$71,416,000.00

2,097,484.00
712,677.80

$1,384,806.20
$zz 20

TOTAL AMOUNT EARNED

TOTAL RETENTION

a) Reserve Withheld @ 10% of Total Amount Earned,
but not to exceed 1% of Contract Price

b) Liens and Other Withholding
c) Liquidated Damages Withheld

TOTAL PAID TO DATE (lnclude this Payment)

LESS: AMOUNT PREVIOUSLY PAID

AMOUNT DUE THIS PAYMENT

806.20

$1 316.00

$1,316.00
$408,637.88

$72,799,490.20

$72,711,394.00

$88,096.20

Architect - Engineer

ñala.



PUBLIC BUILDING COMMISSION OF CHIGAGO

EXHIBIT A
STATE OF tLLtNOtS )

)ss
couNTY oF DU PAGE)

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT

The aff¡ant, being first duly sworn on oath, deposes and says that he/she ¡s PROJECT CONTROLLER
SOLLITT/BROWN MOMEN JOINT VENTURE an ILLINOIS corporation, and duly authorized to make th¡s
Affidavit on behalf of sa¡d corporation, and individually, that he/she is well acquainted with the facts here¡n set forth and that said
corporat¡on is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, under Contract No. 1473 dated
the gth day of September , 2008, for or (describe nature ofwork)

GENERAL CONSTRUCTION

FOR (Des¡gnate Project and Location)
SOUTH SHORE REPLACEMENT HIGH SCHOOL
Chicago, lllinois

that the following statements are made for the purpose of procuring a partial payment of: EIGHTY EIGHT THOUSAND NINETY SIX
AND 2Ol1

$88,096.20
under the terms of sa¡d contract, that the work for which payment ¡s requested has been completed, free and clear of any and all cla¡ms,
liens, charges, and expenses of any kind or nature whatsoever, and in full compliance w¡th the contract documents and the requirements
of said Owner under them. That for the purpose of said contract, the following persons have been contracted with, and have furnished
or prepared materials, equipment, suppl¡es, and services for, and having done labor on sa¡d improvements, That the respective amounts
set forth oppos¡te the¡r names is the full amount of money due and to become due to each of them respectively. That this statement ¡s a
full, true, and complete statement of all such persons and of the full amount now due and the amount heretofore paid to each of them for
such labor, mater¡als, equipment, supplies, and services, furnished or prepared by each ofthem to or on account ofsaid work as stated:

PBC Project
GSCC Project
Pay Appl. #
Period To:

1473
c08060
32
12t31t14

BALANCE
TO

BECOME
DUE

100.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

NET
DUE
THIS

PERIOD

88,096.20

0.00

0.00

0.00

0.00

0.00

0.00

0.00

LESS
NET

PREVIOUSLY
PAID

4,661,547.00

1.071.240.00

714,1 60.00

I 77,000.00

10.000.00

35,000.00

24,600.00

276.260.00

LESS
RETENTION
(INCLUDE
CURRENT)

r00.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

TOTAL
WORK

COMPLETE

4.749.743.20

1.07',t.240.00

714,160.00

177,000.00

10.000.00

35.000.00

24,600.00

276,260.00

TOTAL
CONTRACT
(INCLUDE

C.O.'s)

4.749.743.20

1.071.240.00

714,160.00

177.000.00

10.000.00

35,000.00

24,600.00

276,260.00

TYPE
OF

WORK

GENERAL CONDITIONS

INSURANCE

PERFORMATION BOND

MOBILIZATION

DEMOBILIZATION

COMMISSION FIELD OFFICE

LEED CONSULTANT

CARPENTRY

1

2

3

4

5

6

7

32

NAME
AND

ADDRESS

GEORGE SOLLITT CONSTRUCTION
790 N. CENTRAL
wooD DALE, tL 60191

GEORGE SOLLITT CONSTRUCTION

GEORGE SOLLITT CONSTRUCTION

GEORGE SOLLITT CONSTRUCTION

GEORGE SOLLITT CONSTRUGTION

GEORGE SOLLITT CONSTRUCTION

GEORGE SOLLITT CONSTRUCTION

GEORGE SOLLITT CONSTRUCTION

1t23t2015



BALANCE
TO

BECOME
DUE

0.00

0.00

0.00

0.00

0.00

NET
DUE
THIS

PERIOD

0.00

0.00

0.00

0.00

0.00

LESS
NET

PREVIOUSLY
PAID

377,576.00

46,153.00

0.00

0.00

0.00

LESS
RETENTION
(TNcLUDE
CURRENT)

0.00

0.00

0.00

0.00

0.00

TOTAL
WORK

COMPLETE

377,576.00

46.153.00

0.00

0.00

0.00

TOTAL
CONTRACT
(INCLUDE

c.o.,s)

377.576.00

46.153.00

0.00

0.00

0.00

TYPE
OF

WORK

ALLOWANCE l: SITE SECURITY

ALLOWANCE 2: SITE WORK ALLOWAN(

ALLOWANCE 3: CGTV EQUIPMENT

ALLOWANCE 2: ELECTRIGAL SW|TCH

COMMISSION'S CONTINGENCY ALLOW
1.300.000.00

4,583.00

't 95.00

71

($4.041.00)
($3,350.00)
($12,336.00)

171
CONTINGENCY MOVE #I3 {$11.131.00)

{$368.105.00)
CONTINGENCY MOVE #15 {$47.700.00)
CONTINGENCY MOVE #I6 $367,996.00
CONTINGENCY MOVE #17 ($653.00)

CONTINGENCY MOVE #18 ($3,053.00)

CONTINGENCY MOVE #I9 l$5,507.00)
CONTINGENCY MOVE #20 ($4,370.00)

CONTINGENCY MOVE #2I $3,520.00
CONTINGENCY MOVÊ#22 ($514.00)
CONTINGENCY MOVE #23 {$54,193.00)

CONTINGENCY MOVE #25 ($1.375.00)

CONTINGENCY MOVE #26 ($23,192.001

CONTINGENCY MOVE #27 ($5,500.00)
CONTINGENCY MOVE #28 ($2,536.00)
CONTINGENCY #29

CONTINGENCY MOVE #31 {$1 0.729.00)
CONTINGENCY MOVE #32 ($2,798.00)

CONTINGENCY MOVE #34 ($3.8r9.00)

8

I

l0

11

12

NAME
AND

ADDRESS

GEORGE SOLLITT CONSTRUCTION

GEORGE SOLLITT GONSTRUCTION

GEORGE SOLLITT CONSTRUCTION

GEORGE SOLLITT CONSTRUCTION

GEORGE SOLLITT CONSTRUCTION

CONTINGENCY MOVE #I
CONTINGENCY MOVE #2
CONTINGENCY MOVE #3
CONTINGENCY MOVE #4
CONTINGENCY MOVE #5
CONTINGENCY MOVE #6
CONTINGENCY MOVE #7
CONTINGENCY MOVE #8
CONTINGENCY MOVE #9
CONTINGENCY MOVE #IO
CONTINGENCY MOVE #1I
CONTINGENCY MOVE #I2

CONTINGENCY MOVE #14

CONTINGENCY MOVE#24 {

CONTINGENCY MOVE #30

CONTINGENGY #33

1123t20't5



BALANCE
TO

BECOME
DUE

0.00

0.00

NET
DUE
THIS

PERIOD

0.00

0.00

LESS
NET

PREVIOUSLY
PAID

4.052.578.00

270,961.00

LESS
RETENTION
(INCLUDE
CURRENT)

0.00

0.00

TOTAL
WORK

COMPLETE

4.052.578.00

270,961.00

TOTAL
CONTRACT
(TNcLUDE

C.O.'s)

4,052.s78.00

270,961.00

TYPE
OF

WORK

CONTINGENCY MOVE #35 ($700.00)
CONTINGENCY MOVE #36
CONTINGENCY MOVE #37 {$970.00)
CONTINGENCY MOVE #38 ($2,728.00)
CONTINGENCY MOVE #39 ($1,675.00)
CONTINGENCY MOVE #40 ($68,953.00)
CONTINGENCY #41
CONTINGENCY MOVE #42
CONTINGENCY MOVE #43
CONTINGENCY MOVE #44
CONTINGENCY MOVE #45 {${.150.00)
CONTINGENCY MOVE #46 ß24.274.081
CONTINGENCY MOVE #47 ($44.799.00)

CONTINGENCY MOVE #48 ($9.370.00)

CONTINGENCY MOVE #49 ($6,000.00)

CONTINGENCY MOVE #50 ($3,800.00)
CONTINGENCY MOVE #51 ($13,583.00)
CONTINGENCY #52
CONTINGENCY MOVE #53 {$42.542.00)
CONTINGENCY MOVE #54 ($15.0û0.00ì

CONTINGENCY MOVE #55 ($13"5't 0.00)
CONTINGENCY MOVE #56 ($l 1.891.00)

CONTINGENCY MOVE #57 {$2,137.00)
CONTINGENCY MOVE #58
CONTINGENCY MOVE #59
CONTINGENCY MOVE #60 ($r04,000.00)
CONTINGENCY MOVE #6I $1r,210.80
CONTINGENCY MOVE #62 {$1r,406.80}

CAST IN PLACE CONCRETE FOUNDATI13

NAME
AND

ADDRESS

GEORGE SOLLITT CONSTRUCTION

GEORGE SOLLITT CONSTRUCTION

1t23t2015



BALANCE
TO

BECOME
DUE

0.00

0.00

0.00

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

NET
DUE
THIS

PERIOD

0.00

0.00

0.00

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

LESS
NET

PREVIOUSLY
PAID

2.574.OO

23,106.00

3.306.506.00

I I,100.00
40,000.00

787.045.00

475,000.00

33.056.00

9,030.00

s41.200.00

120,000.00

I 1.000.00

LESS
RETENTION
(TNcLUDE
CURRENT)

0.00

0.00

0.00

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

TOTAL
WORK

COMPLETE

2.974.00

23.106.00

3.306.506.00

1 1.100.00
40,000.00

787.045.00

475,000.00

33.056.00

9,030.00

541.200.00

r 20,000.00

11,000.00

TOTAL
CONTRACT
(TNcLUDE

C.O.'s)

2.974.00

23.1 06.00

3.306.506.00

I 1.100.00
40,000.00

787.045.00

475,000.00

33.056.00

9.030.00

54'1.200.00

r 20,000.00

I I,000.00

TYPE
OF

WORK

WHEELCHAIR LIFTS

FOLDING SECURITY GATE

PLUMBING

PROJECTION SCREENS
VISUAL DISPLAY UNITS

FIRE SUPPRESSION

CONCRETE TOPPING
SOUND ISOLATION PAD

OVERHEAD AUTO DOOR & OPERATORI

ASPHALT PAVEMENT PATCHING

COMPOSITE MTL PANEL METAL EREC
METAL COLUMN COVERS

OVERHEAD DOORS

FLAGPOLES

8l

62

85
921 W. VAN BUREN ST., SUITE 1IO NORTH

67
57

82

27

53

45
46

l9

37

85

60

NAME
AND

ADDRESS

GSCC'S SUBCO'VTRA CIORS;

ACCESS SPECIALTIES
367 ROHLWING ROAD. SUITE
ADD|SON, tL 60101

ACORN
20355. RACINE
cHtcAGo, tL 60608

THOMAS P. ADAMSON & ASSOCIATES

cHtcAGo, rL 60607

AIR FLOW ARCHITECTURAL
7330 N. TEUTONIA AVENUE
MILWAUKEE, WI 53209

ALLIANCE FIRE PROTECTION, INC.
998 FOREST EDGE DRIVE
VERNON HILLS. IL 6006I

ALLIANCE SPECIALTY TRADES
1318 MARQUETTE DR., UNIT 8

ROMEOVILLE, IL 60448

AMERICAN BUILDING SERVICES, LLC
953 SETON COURT
WHEELING, IL 60090

15I4 W. PERSHING ROAD
cHtcAGo, rL 60609

BOSWELL BUILDING CONTRACTORS. INC

46I EAST DEERPATH ROAD
wooD DALE, tL 60191

BUILDERS CHICAGO CORP.
11921 SMITH DRIVE
HUNTLEY, IL60142

C&H BUILDING
l7l4 s. woLF RoAD
wHEELtNG. tL 60090-65t7

BEVERLY ASPHALT

'123t20'15



BALANCE
TO

BECOME
DUE

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

NET
DUE
THIS

PERIOD

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

LESS
NET

PREVIOUSLY
PAID

3l,825.00

351.500.00

335,1 10.00

232.000.00

374,811.00

82.500.00

430,035.00

5,967.00

LESS
RETENTION
(INCLUDE
CURRENT)

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

TOTAL
WORK

COMPLETE

31.82s.00

351,500.00

33s,r r0.00

232,000.00

374,81 1.00

82,500.00

430,035.00

5,967.00

TOTAL
CONTRACT
(INCLUDE

C.O.'s)

31.825.00

35r,500.00

335.110.00

232,000.00

374,81L00

82,500.00

430,035.00

5.967.00

TYPE
OF

WORK

WASTE COMPACTORS

TELESCOPING STANDS

WOOD LABORATORY CASÊ

STAGE CURTAINS

DIMENSION STONE CLAD

FOOT GRILLES

PAINTING

BICYCLE RACKS

69

75

73

65

28

74

55

23

NAME
AND

ADDRESS

C-TEC INDUSTRIES
10526 W. CERMAK. STE.305
WESTCHESTER. IL 60154

CARROLL SEATING
2I05 LUNT AVENUE
ELK GROVE VILLAGE. IL 60007

CHARLES E. SHOMO & ASSOCIATES
8746 E. PRAIRIE ROAD
sKoKtE, tL 60076

CHICAGO SPOTLIGHT
I658 W. CARROLL STREET
cHtcAGo. tL 60612

THE CLEVELAND MARBLE MOSAIC CO.
965 LIVELY BLVD.
ELK GROVE VILLAGE, IL 60007

CONSTRUCTION SPECIALTIES
29WO3O MAIN STREET
WARRENVILLE. IL 60555.341 6

CONTINENTAL PAINTING
2255 S. WABASH AVENUE
cHtcAGo. tL 60616

DERO BIKE RACK
2657 32ND AVENUE S
MINNEAPOLIS, MN 55406

1t2312015



BALANCE
TO

BECOME
DUE

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

NET
DUE
THIS

PERIOD

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

LESS
NET

PREVIOUSLY
PAID

38.800.00

1.548.136.00

10.000.00

88,100.00

8.404.731.00

680,605.00

427.984.00

389,400.00

360.513.00

122.503.00

53,740.00

47.970.00

7.700.00

LESS
RETENTION
(INCLUDE
CURRENT)

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

TOTAL
WORK

COMPLETE

38,800.00

I,548,r36.00

10.000.00

88,100.00

8.404,731.00

680,605.00

427.984.00

389,400.00

360.513.00

122.503.OO

53,740.00

47.970.00

7.700.00

TOTAL
CONTRACT
(INCLUDE

C.O.'s)

38,800.00

1,548,,t 36.00

10.000.00

88,100.00

8.404.731.00

680,605.00

427.984.OO

389,400.00

360.513.00

122.503.OO

53,740.00

47,970.00

7.700.00

TYPE
OF

WORK

FALL PROTECTION

EARTHWORK

DOCK LEVELERS

ORNAMENTAL FENCING

HVAC

PREFORMED MTL WALL PANELS

REBAR MATERIAL

POOL EARTH RETÊNTION

FOOD SERVICE EQUIPMENT

TRAFFIC COATINGS
RESINOUS FLOORING

GYMNASIUM EQUIPMENT

SPRAYED-ON THERMAL INSULATION /I

EXPANSION JOINT

64

l6
810 N.ARLINGTON HEIGHTS ROAD. SUITE 1

68

59

36

14

17

70

39

52

72

35
41

31

NAME
AND

ADDRESS

DIVERSIFIED FALL PROTECTION. LTD
I5752 INDUSTRIAL PARKWAY
CLEVELAND, OH 44135

EARTH, INC.

|TASCA, tL 60143

FAIRBORN EQUIPMENT COMPANY
PO BOX 123

UPPER SANDUSY, OH 4335I

FENCE MASTERS
2O4OO COÏTAGE GROVE
CHICAGO HEIGHTS. IL 60411

FLO.TECH MECHANICAL SYSTEMS
1304 NATIONAL AVENUE
ADDISON, IL 60IOI

G & L ASSOCIATES
3166 DES PLANCES AVE.. SUITE I25
DES PLAINES. IL 60018

GERDAU AMERISTEEL
2595 TRIPP ROAD
BELIVIDERE, IL 6IOO8

EDWARD GILLEN
218 W. BECHER STREET
MILWAUKEE, wl 53207

GREAT LAKES WEST
24475 RED ARROW HIGHWAY
MATTAWAN, MI 49071

HASCEK.MELLVILLE
7705 W. 99ü STREET

HICKORY HILLS, IL 60457

HUFCOR CHICAGO. INC.

I02 FAIRBANK STREET
ADD|SON. tL 60101-3120

rFE & S, tNC.
2O4O WEST I6TH STREET
BROADVIEW. IL 60155

IN.PRO
S 80 WI8766 APOLLO DRIVE
MUSKEGO, ,WL53I50



BALANCE
TO

BECOME
DUE

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

NET
DUE
THIS

PERIOD

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

LESS
NET

PREVIOUSLY
PAID

659,672.00

272.258.00

254,659.00

430.595.00

282,625.00

8.035.562.00

186,239.00

78.355.00

I .498.918.00

3.650.00

29.100.00

698,399.00

LESS
RETENTION
(lNCLUDE
CURRENT)

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

TOTAL
WORK

COMPLETE

659.672.00

272.258.00

254,659.00

430.595.00

282.62s.OO

8.03s.562.00

186,239.00

78,3ss.00

1.498.918.00

3.650.00

29.100.00

698,399.00

TOTAL
CONTRACT
(INCLUDE

c.o.'s)

659.672.00

272,258.OO

254,6s9.00

430.595.00

282.625.O0

8.035.562.00

186,239.00

78,355.00

1.498.918.00

3.650.00

29.100.00

698,399.00

TYPE
OF

WORK

ACOUSTICAL CEILINGS & WALL PANEL

CEMENT PLASTER

ELEVATORS

LOCKERS

ARCH. PRECAST CONC,
UNIT PAVERS

ELECTRICAL

WOOD GYM FLOOR/STAGE FLOOR

INTERIOR FLUSH WOOD
SOUND CONTROL DOORS

TERRAZZO

TREE GRATES-LANDSCAPING

SMOKE VENTS

SWlMMING POOLS

49
54

86

80

79

21

22

86

50

51

43
78

48

25

40

79

NAME
AND

ADDRESS

JUST-RITE ACOUSTICS
1501 ESTES AVENUE
ELK GROVÊ VILLAGE, IL 60007

KEYSTONE. 1 PLASTERING. INC

6260 W. ADDISON AVENUE
cHtcAGo. tL 60634

KONE, INC

ONE KONE COURT
MOLINE, tL 61265

LARSON EQUIPMENT
403 SOUTH VERMONT STREET
PALATINE. IL 60067

LPS PAVEMENT COMPANY
67 STONEHILL ROAD
oswEco, tL 60543

LYONS & PINNER ELECTRICAL
650 E. ELM AVENUE
LA GRANGE, IL 60525

MANICO FLOORING
4134 ORLEANS STREET
MCHENRY. IL 60050

M-D BUILDING MATERIAL (ABS COMPANÌ
953 SETON COURT
wHEELtNG. tL 60090-5793

METROPOLITAN TERRAZZO, LLC
645 LUNT AVENUE
ELK GROVE VILLAGE, IL 60007

NEENAH FOUNDRY COMPANY
545 KIMBERLY DRIVE
CAROL STREAM, IL 60188

93OO 73RD AVENUE, NORTH
BROOKLYN PARK, MN 55428

PHOENIX POOLS. LTD.
1173 TOWER ROAD
SCHAUMBURG. IL 60173

BUILDING PRODUCTS

1t23t2015



BALANCE
TO

BECOME
DUE

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00

0.00

NET
DUE
THIS

PERIOD

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00

0.00

LESS
NET

PREVIOUSLY
PAID

73,440.OO
70,805.00

259.706.00

2,304,959.00

266.082.00

91,987.00

382.410.00

333,705.00

25.180.00

6,223,912.00

276.272.00

331 ,618.00

573.200.00
1.288.700.00

194,005.00

LESS
RETENTION
(INCLUDE
CURRENT)

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00

0.00

TOTAL
WORK

COMPLETE

73.440.OO

70.805.00

259,706.00

2.304.959.00

266,082.00

91.987.00

382,410.O0

333.705.00

2s,180.00

6.223.912.00

276.272.00

331,618.00

573,200.00
1,288,700.00

194.005.00

TOTAL
CONTRACT
(TNcLUDE

G.O.'sl

73,440.00
70,805.00

259,706.00

2.304.959.00

266,082.00

9'1.987.00

382,410.00

333.705.00

25,180.00

6.223.912.O0

276,272.OO

331.618.00

573,200.00
I,288,700.00

194.005.00

TYPE
OF

WORK

TOILET COMPARTMENTS
TOILET ACCESSORIES

LANDSCAPING

ALUMINUM WINDOWS

DRILLED PIERS

JOINT SEALERS

GREEN ROOF MODULE

TILE

AQUATIC SCOREBOARD

STRUCTURAL STEEL

MODULAR CASEWORK

BITUMINOUS DAMPROOFING & WATER

INSTALL SHEETING
INSTALL H-PILES

SITE CONCRETE WORK

58
63

24

44

18

42

26

47

71

29

33

34

20

NAME
AND

ADDRESS

PRESTIGE DISTRIBUTION. INC.
3388A COMMERCIAL AVENUE
NORTHBROOK, IL 60062

PTL LANDSCAPING
I224 BLACKHAWK DRIVE
UNIVERSITY PARK, IL 60466

REFLECTION WINDOW COMPANY. LLC
2525 N. ELSTON AVENUE
cHtcAco, tL 60647

REVCON CONSTRUCTION COMPANY
5OO INDUSTRIAL LANE
PRATRIE V|EW rL 60069

SAGER SEALANT CORP
708 E. ELM AVENUE
LA GRANGE. IL 60525-6835

SANDERS LANDSCAPING CORP
82OO SOUTH MERRILL
GHICAGO, tL 60617

SCOTT INTERIORS
I336 TROON STREET
FLOSSMOOR. lL60422

SIEVERT ELECTRIC
I23O SOUTH HANNAH STREET
FOREST PARK, IL 60130

STEEL SALES & SERVICES
17500 S. PAXTON AVENUE
LANSING, IL 60438

6345 BRIGHTIN STREET
DOWNERS GROVE, IL 60516

STREICH CORP.
8230 86TH COURT
JUST|CE, tL 60458

THATCHÊR ENGINEERING
TIOO INDUSTRIAL HIGHWAY
GARY, IN 46406

IIO E. SCHILLER STREET, SUITE 234
ELMHURST. IL 60126

s

TK CONCRETE

INDUSTRI tNc.



BALANCE
TO

BECOME
DUE

0.00

0.00

0.00

0.00

0.00

100.00

NET
DUE
THIS

PERIOD

0.00

0.00

0.00

0.00

0.00

88,096.20

LESS
NET

PREVIOUSLY
PAID

l.2l I .861.00

727,6't3.00

7,700.00

58,500.00

239,644.00

58,472,353.00

LESS
RETENTION
(INCLUDE
CURRENTì

0.00

0.00

0.00

0.00

0.00

100.00

TOTAL
WORK

COMPLETE

1.211.861 .00

727,613.00

7.700.00

s8,500.00

239,644.00

58,560,549.20

TOTAL
CONTRACT
(INCLUDE

C.O.'s)

I,21 1.861 .00

727,613.00

7.700.00

58,500.00

239,644.00

58.560.549.20

TYPE
OF

WORK

MODIFIED BIT SHT ROOF

REBAR SETTING

ALUMINUM PLANK SEATING

ORCHESTRA ENCLOSURE

SPRAY ON FIREPROOFING

GEORGE SOLLITT TOTAL

38

l5

76

66

NAME
AND

ADDRESS

TOLBERT'S ROOFING & CONSTRUCTION
I3622 S. PULASKIE ROAD
ROBBtNS, tL60472

II IN ONE REBAR, INC.
4344 WEST 45ü STREET
cHtcAGo, tL 60632

UNIQUE CASEWORK INSTALLATIONS, IN(
3936 W. I6TH STREET
cHtcAGo. tL 60623

WENGER CORPORATION
555 PARK DRIVE
owAToNNA, MN 55060-0448

WILKIN INSULATION
501 w. cARBoY
MT. PROSPECT, IL 60056

'v23t2015



BALANCE
TO

BECOME
DUE

100.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

1.116.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,216.00

I,316.00

NET
DUE
THIS

PERIOD

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

88.096.20

LESS
NET

PREVIOUSLY
PAID

795.554.00
181,397.00
138,547.00
45,000.00
65.000.00

613.463.00
203.984.00

1.485,000.00

36.070.00

276,710.00

1.296.949.00

8,398,555.00

439.740.00

19,580.00

11s.292.00

r28,200.00

14,239,041.00

72.711.394.00

LESS
RETENTION
(INCLUDE
CURRENT)

100.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

t.r 16.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1 ,216.00

1.316.00

TOTAL
WORK

COMPLETE

795,654.00
181 ,397.00
138,547.00
45,000.00
65.000.00

613.463.00
203,984.00

r,485,000.00

37.r 86.00

276,710.00

1.296.949.00

8,398.555.00

439.740.00

19,580.00

115.292.00

I 28,200.00

14,240,257.00

72.800,806.20

TOTAL
CONTRACT
(INCLUDE

C.O.'sl

795.654.00
l8l ,397.00
I 38,547.00
45,000.00
6s.000.00

613.463.00
203,984.00

1,485,000.00

37,r86.00

276,710.00

r.296.949.00

8,398,555.00

439.740.00

19,580.00

115.292.OO

r 28,200.00

14.240.257.00

72.800.806.20

TYPE
OF

WORK

GENERAL CONDITIONS
INSURANCE
PERFORMANCE BOND
GLEANUP LABOR
CARPENTRY LABOR
CONCRETE MATERIAL
CONCRETE LABOR

PRECAST H.C.

WINDOW TREATMENT

SITE STORM

GYPSUM BOARD

MASONRY

HOLLOW METAL DOORS/FRAMES & H¡

EXTERIOR SIGNS

SITE STORM

FLOORING-RESILIENT, RUBBER & CAR

BROWN & MOMEN SUB TOTAL

TOTAL CONTRACT

1

2

3

4
5

6

7

9

13

l6

10

I

8

14

16

11

NAME
AND

ADDRESS

BROWN & MOMEN
823 E. DREXEL SQUARE
cHtcAco, tL 60615

BROWN & MOMEN SUBCONIRACIORS:

ATMI DYNACORE. LLC
55I S. INDEPENDENCE BLVD
LOCKPORT, tL 60441

BILLS SHADE & BLINDS
765 E.69TH PLACE
cHrcAco, rL 60637

DAWN COMPANIES
I602 WORKERS COURT
JOLIET, tL 60433

IMPERIUM, LLC
6615 S. YALE AVENUE
cHtcAco. rL 60621

MASTERSHIP CONSTRUCTION COMPANY
I815 INDUSTRIAL DRIVE
LIBERTWILLE. IL 60048

M-D BUILDING MATERIAL (ABS COMPANì
953 SETON COURT
wHEELtNG, tL 60090-5793

NORTHWEST IND
4333 INDIANAPOLIS BOULEVARD
EAST CHTCAGO. tL 46312

PIÏTMAN PLUMBING & SEWAGE CONTRA
8449 S. CHICAGO AVENUE
cHtcAco, tL 60617

SCOTT INTERIORS
I336 TROON STREET
FLOSSMOOR, !L60422



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT

Contractor cert¡f¡es that to the.best of ¡ts knowledge, informat¡on and belief, the work is in accordance w¡th the Contract Documents:
that suppl¡ers of mater¡als, serv¡ces, labor and all Subcontractors (¡nclud¡ng all s¡gnificant sublevels thereoD are be¡ng currently paid,
and that the amount of the payments appl¡ed for are justif¡ed. These provisions should not be construed as conferring any r¡ghts
hereunder for the benef¡t of Subcontractorst suppliers, workers or employees, nor as enlarging or altering the application or effect of
ex¡sting l¡en laws,

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine:
that each and every Wa¡ver of Lien was delivered unconditionally; that there is no claim e¡ther legal or equ¡table to defeat the validiÇ of
any of saíd Waivers of Lien; that said Waivers of Lien include such Wa¡vers of Lien from all Subcontractors, suppliers of mater¡al or
other agents acting on behalf of aff¡ant in connection with the Work or ar¡sing our of the Work; and thet so far as affiant has knowledge
or information, the said Wa¡vers of L¡en ¡nclude all the labor and material for which a cla¡m could be made and for wh¡ch a lien could be
f¡led.

That neither the partiel payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said
Gontractor by or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repey on demand to the
PUBLIC BUILDING COMMISSION OF CHICAGO the amount or amounts so paid; end ¡f eny lien remains unsat¡sf¡ed after all
payments are madê, the Contractor shall refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may
be compelled pay ¡n a lien including all costs and a reasonable attorney's fee.

Project Controller

Daryl Poortínga, Project Controller
(Typed name of above signâture)

bed and sworn to before me this 23rd day of January, 201 5

My Commission expires: 05/29/2013

aaaaaaa
a
a
a

,OFFICIAL SEAL'

AMOUNT OF ORIGINAL CONTRACT s7r.416.000.00 TOTAL AMOUNT REQUESTED s72.800.806.20

EXTRAS TO CONTRACT $2.097.484.00 LESS 1O% RETAINED s1.316.00

TOTAL CONTRACT AND EXTRAS $73.513.484.00 NET AMOUNT EARNED s72.799.490.20

CREDITS TO CONTRACT s712.677.80 AMOUNT OF PREVIOUS PAYMENTS s72.71 1.394.00

ADJUSTED CONTRACT PRICE $72.800.806.20 AMOUNT DUE TI{IS PAYMENT s88.096.20

BALANCE TO COMPLETE $1,3r 6.00


